CONSTRUCTION SCHEDULE

Town of Bedford \

W. Walsh Company, Inc.

Department of Public Works

Great Road Water Main Cleaning an

d Lining - 2013

April 15, 2013
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Phase |

Shawsheen & Great Rd (Pine St.

to DPW Office)

Bypass

XHKXX

Excavation

XHKXX

Clean (4 runs)

XRKXX

Line (4 runs)

XX

Hydrants (1 each)

Backfill

XX XX

Chlor & Test

XX

Temp Pave

XX

Perm Pave

Phase Il

DPW Office to Loomis St.

to DPW Office) + Alt. No. 2

Bypass

XXXXX

XXXXX

XXXXX

Excavation

XXXXX

Clean  8runs)

XXXXX

Line (8 runs)

XXXX

Hydrants (5 each)

XXXXX

Backfill

Chlor & Test

XX

Temp Pave

XX

Perm Pave

Phase Il

Loomis St to Fletcher St.

to DPW Office)

Bypass

KRHXX | XXKKK

Excavation

KRHXX

Clean (6 runs)

Line (6 runs)

Hydrants (1 each)

Backfill

Chlor & Test

Temp Pave

XX

Perm Pave

Phase IV

Great Road Relay & Alt. No. 1

to DPW Office)

Bypass

XHXXX

XHXXX

Excavation

Clean (2 runs)

Line (2 runs)

Hydrants (4 each)

XX

Relay 1100 If

XHXXX

XHXXX

Backfill

XX

XX

XX

XX

Chlor & Test

XX

Temp Pave

XX

XX

XX

XX

Perm Pave




